—
Project Summary Report SD,MS Document ID
Contractor's Name: Project Resources Inc. mmmzmghyﬂm!@mm
Contract Number: DACA45-01-D-0001 Task Order014 =~~~ = o
Site Name & Location: VB I-70 Superfund Site
Time Period: 28FEB04 O5MARO4 Report # o033,
Project Safety Report
Days Worked To Date: 198 Date of Last Accident: 01MARO4
Project Man-hours To Date: 34,265.00 Hours Worked wfo Accident: 793
Comments/Issues: Harvey Fowler, PRl Foreman, was assessing a leak on a vehicle and obtained a
splash of anti-freeze in his eyes. He was taken to the emergency room, treated, and
released.

Project QC/QA Report ____PUB L , C
Project Deficiencies: | None. DOC '%
Comments/Issues: None. e

Project Schedule Report

Task Scheduled . . Current %
Start Finished | DUR Start Finished DUR Complete
Site Set-up 21JULOG3 11AUGO3 21JULO3* | 12AUGQ3+ 100
Remediation 122UG03 24AUGO3 13AUGO3* 12DEC03 100
Property Close-Out 15SEP03 20FEBO4 16SEPD3* 20FEB04 60
Final Report 02FEB04 20Feb04 0
PROQJECT 21JULO3 20FEB04 21JULO3* | 20FEBQ4 95

* Actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities

Four homes remediated, with a total of 145 to date.
Procurement of transportation and disposal underway.
One soil sample was taken from the replacement soil. A sample was also taken to be analyzed for organic

material. One soil sample was taken for disposal analysis. A sample of the PPE was submitted to the iab for
disposal characteristics.

Property owners were contacted and restoration appointments were scheduled.

Restoration appointments were completed at § properties, for a total of 58 restoration appointments to date.
Digital copies of property files were created and property completion packets composed.

IHI on site to conduct random three-day air monitoring.

Victor Ketellapper, EPA, and Barbara O'Grady, CDPHE, on-site Thursday, March 4, 2004 for a weekly
meeting.

+ Crew is rotating 05MARO04, to return 08MARO4.
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Upcoming Project Activities
e Crew to return 08BMARO4,
+ Five properties scheduled for remediation next week.

Project Quantities

Item Unit Last Report To Date Comment
Completed Properties Property 141 145
Square Footage Excavated SF 467,393 478,784*

*Approximate totals. Adjusted to reflect actual final square footage.

Project Photos

Additional Comments/Observations

O  None

: 05MARO04
_Signed: Date:
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